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25 April 2005

Mr F. Andrew PiszNn
BRAC En_ronmen_l CooN_or

Base ReM_nme_ and Closure
Marine Co_s Air S_tion El Toro
7040 Trabuco Road
Irvine, CA 92618

RE: Anomoly Area 3 Federal Faciliu Agreement (FFA) Appendix A Schedule Upd_e and
E_ens_n Request
Former M_e Corps Air Station (MCAS) E1Toro, CNi_mh

Dear Mr. Piszkin:

_ The U.S. En_ronme_ Protection Agency (EP_ has receded and _ewed _e
upd_ed FFA AppendN A schedNes wi_ respect to AnomNy Area 3 at _e _rmer MCAS E1

, Toro. EPA had agreed at fl_erecent B_C Cleanup Team (BC_ meeting to _e Depa_ment of
• e Navy's (Do_ proposN _r an acc_ed process _r _is p_ect _ would lead to
dev_opme_ of a combined RemediM _vesfigation / Feas_ifiu Study Repo_ _llowed by the
Proposed Plan and Record of Deccan. We app_ciNed mceNNg _e detailed pr_e_ schedule
in a time_ _shion _llowing our memorandum of 25 _nua_ 2005 _quesfing such action.

The DoN's 6 April sub_n of_e suNe_ schedule rapidly _llows EPA's 5 April
memorandum requesting th_ target dates _r _e FFA ddNeraNes _r Anoma_ _ea 3 be
_N_ submNed to _e BCT in a revised FFA Appendix A. The EPA approves of _e
proposed FFA schedule and cowespon_ng emens_n request _r _oma_ Area 3.

If you should have any quesfion_ please _el _e to call me at 415-972d34_

S_ce_l_

Remed_l P_ect Man_er

_ Federal Facili_ and Site Cleanup Branch

J' • 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

Mr F. Andrew Piszkin 
BRAC Environmental Coordinator 
Base Realignment and Closure 
Marine Corps Air Station EI Toro 
7040 Trabuco Road 
Irvine, CA 92618 
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San Francisco, CA 94105 

25 April 2005 

M60050_003766 
MCAS EL TORO 
SSIC NO. 509O.3.A 

RE: Anomoly Area 3 Federal Facility Agreement (FFA) Appendix A Schedule Update and 
Extension Request 
Former Marine Corps Air Station (MCAS) EI Toro, California 

Dear Mr. Piszkin: 

~. The U.S. Environmental Protection Agency (EPA) has received and reviewed the 

c 

updated FF A Appendix A schedules with respect to Anomaly Area 3 at the former MCAS El 
Toro. EPA had agreed at the recent BRAC Cleanup Team (BCT) meeting to the Department of 
the Navy's (DoN) proposal for an accelerated process for this project that would lead to 
development of a combined Remedial Investigation / Feasibility Study Report followed by the 
Proposed Plan and Record of Decision. We appreciated receiving the detailed project schedule 
in a timely fashion following our memorandum of25 January 2005 requesting such action. 

The DoN's 6 April submission of the subject schedule rapidly follows EPA's 5 April 
memorandum requesting that target dates for the FF A deliverables for Anomaly Area 3 be 
formally submitted to the BCT in a revised FF A Appendix A. The EPA approves of the 
proposed FFA schedule and corresponding extension request for Anomaly Area 3. 

If you should have any questions, please feel free to call me at 415-972-3349. 

Sincerely, 

R~ JV\ ~ 
Rich Muza '-J 
Remedial Project Manager 
Federal Facility and Site Cleanup Branch 



•. cc. Contem Amol_ NFECSW SDIEGO
Kamig Ohannessian, NFECSW SDIEGO

\ .... _ Frank Cheng, DTSC
John Brodefic_ RWQCB
Bob Woo_ngs, RAB Co-ChNr
Marcia Rudo_ RAB Subcommittee Chair

cc. Content Arnold, NFECSW SDIEGO 
Karnig Ohannessian, NFECSW SDIEGO 
Frank Cheng, DISC 
John Broderick, RWQCB 
Bob Woodings, RAE Co-Chair 
Marcia Rudolph, RAB Subcommittee Chair 


